
CMIA and SR 99 Amendment Process 
 

The following is required to process a baseline amendment: 
1. Cover letter from Implementing Agency requesting a Baseline Amendment  
2. Narrative/Fact Sheet – Basis for change & assumptions (Attachment A) 
3. PPR form with the proposed change. (Attachment B)  
4. Signed new agreement ( Attachment C) 

 
General Processing Requirements 
1. The need for a baseline amendment must be confirmed by project team. 
2. Team notifies Sponsors. 
3. Concurrence on amendment with Sponsors and Department 
4. Implementing agency submits request for Baseline Amendment to Caltrans 

Programming and Caltrans Proposition 1B Bond Manager.  Requests to include 
the documents identified above. 

 
Transition Plan 
 
Many CMIA and SR 99 projects have had changes approved or proposed without 
requests to amend the project baseline agreement.  The most urgent need is to document 
the proposed actions requests for CMIA and SR 99 projects as part of the 2008 STIP and 
process the project baseline amendment request.  The goal beyond that is to process 
project baseline amendments for changes that involved CTC actions in the past.  The 
following is the suggested priority order and timeline for processing project baseline 
amendments. 
 
I. Changes proposed for CMIA and Route 99 projects proposed for the 2008 STIP  

All changes, increases, switching of funds, or schedule changes proposed for the 
2008 STIP requires a baseline amendment.  The baseline amendment must be 
processed prior to STIP adoption. Requests must be submitted by April 7, 2008.   
The signed baseline agreements are due by April 14, 2008. 

II. CMIA Project Current Year action Clean-up 
Projects that had CTC actions that resulted in a variance from the baseline, 
including changes in COS or R/W that were reported at time of vote and project 
splits at vote, will need baseline amendments to document those 
adjustments/changes.  Requests need to be submitted by May 2, 2008.  These 
baseline amendments will be considered as part of the June CTC meeting. 

III. CMIA projects with changes that require CTC action through the end of the 
current fiscal year.  Requests for action at the May CTC meeting must follow 
the same schedule identified under Bullet “I” above.  Requests for action at 
the June CTC meeting must be submitted by May 2, 2008. 

IV. All other baseline changes (request for schedule changes, additions of local 
dollars, etc.)  These should be processed as soon as the project team and sponsors 
identify a need for a baseline amendment.  Baseline amendments should be 
processed concurrently with other programming actions (STIP, TCRP, allocation 
requests, etc.) 
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